

## **RHVA Inc Infrastructure sub - committee report July 2024**

Karen Weinert

At this stage the committee is still waiting for approval of the DA application for the hall extension. There has been correspondence between the committee and the council development planner. An issue raised by council on 31 May related to a stormwater pipe they believed runs under the hall. Ray Jones employed a contractor with the appropriate equipment to confirm that the pipe does not run under the hall. They also raised the issue of 18 additional parking spaces on site. A detailed plan of the site showing all parking was submitted but confirmation to the approval of this has not been received.

On 27 June an email was received advising that the separate application of the proposed plumbing, drainage and stormwater work was approved. This is a promising event however we are yet to receive approval for the building work.